The NuMI Beam :

A First Year of Operation
Sam Childress, Fermilab

NuMI Beam Performance, January 2005-March 2006
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Presentation Outline

> NuMI / MINOS Overview

> Beam System Components

> Beam Commissioning & Transition to Operations

> NuMI Beam Performance: Successes and Challenges
> Summary

A previous AB seminar at an earlier stage of NuMI beam operation was
given 29 Sept. 2005
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NuMI: Neutrinos at the Main Injector
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NuMI: v’s at the Main Injector (Focus of this talk)
MINQOS: Main Injector Neutrino Oscillation Search

A neutrino beam from Fermilab to northern Minnesota
> 120 GeV protons from the Main Injector (400 kWatts)
> Production of a high power neutrino beam
> On-axis over 735 Km to Soudan mine (MINOS experiment)

A large near hall at ~ 1 km from the target
» MINOQOS near detector (980 Tons)

A deep underground hall at Soudan, Minnesota
»MINOS far detector (5400 Tons)
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Key NuMI Project Dates

> Initiated in late 1998
> Facility construction completed in Fall 2003

> Technical component installation from 2003 to early
2005

» EXxtraction & primary beam components in Main Injector interlock
area installed during scheduled machine shutdown times in 2003
& 2004.

> Beam commissioning starts Dec. 2004

> Completion of project goals Jan. 2005
- DOE Approval for Operation
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Elevation View of the
NuMI/MINQOS Project on
Fermilab Site
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Main Injector & NuMI

Tsl Main Injector is a rapid cycling accelerator at 120 GeV
» from 810 120 GeV/cin~1.5s
up to 6 proton batches (~ 5x10% p/batch) are
successively injected from Booster into Main
Injector

e Main Injector in parallel provides protons for the

& § Collider program (anti-proton stacking )and transfers

PO

==&y to the Tevatron) and NuMI
total beam intensity ~ 3x10%3 ppp, cycle length 2 s

260

Mixed mode: NuMI & Pbar stacking
» two single turn extractions within ~ 1 ms:
= 1 batch to the anti-proton target, 5 batches to NuMI
=Normally the batch extracted to the Pbar target comes from
the merging of two Booster batches (“slip-stacking’) (up to 0.8x10%3 ppp)
» the default mode of operation is mixed-mode with slip-stacking
NuMI only
> up to 6 Booster batches extracted to NuMlI in ~ 10 us
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Extraction from Main Injector

NuMI extraction ‘\r- -'
Lambertsons

Kickers & Septa
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V Production for NuM|

120 GeV/c protons strike graphite target
Magnetic horns focus charged mesons (pions and kaons)
Pions and kaons decay giving neutrinos
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Graphite Target

Graphite Fin Core
2 interaction lengths

Water cooling tube
provides mechanical support

Low Energy Target fits in horn
without touching
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o 2

11 May. 2006

Horn System — 2 horns
(shown in work cell, hanging from support module)

AT
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Work Cell
Mount/Dismount Components

Connections are all done through the
module by person on top of work
cell \ |
Railin e :
Module i .
Lead-glass windo i i |I b —
N [ 1] i |
A
Horn S-S !.
Remote lifting table ,f;‘ .]; S—
Concrete walls —| |
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Hadron Absorber

Water cooled
Aluminum core,
followed by Steel

Fig. 4.4-08 : Cutaway isometnc diagram of the
Hadron Absorber. above, and a plan view. below. g .

The letters label the same items in both diagrams. f |
See text for description. y

L1 18 Steel & concrete
H1+~  shielding
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Near Hall and Detectors
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Bearmn Cormrnissioning
& Transifion to Operations
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Pre-Beam Commissioning

> We planned to — and did — establish readiness of systems
for primary beam prior to first extracted beam pulses.
» These include:

J

Magnet function & connection polarities
Power supply function / ramp parameters
Kicker & power supply function

Recycler shielding from EPB fringe fields
Instrumentation function and readout polarities

Beam Permit System [ establish & test 1%t limits for all
devices]

Control timing

Verify documentation capability — Beam profiles, positions,
intensity, beam loss,etc.

Main Injector beam suitable for extraction

11 May. 2006 S. Childress — AB Seminar
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NuMI Initial Beam Commissioning

¢ December 3-4 2004. Commissioning the primary proton beam
» target out, horns OFF
» small number of low intensity (1 batch with 3x10% protons) pulses
carefully planned
» beam extracted out of Main Injector on the 15t pulse
» beam centered on the Hadron Absorber, 725 m away from the target, in
10 pulses
» all instrumentation worked on the first pulse

¢ January 21-23 2005. Commissioning of the neutrino beam
» target at z=-1 m from nominal = pseudo-medium energy beam, horns ON
» MI operating on a dedicated NuMI cycle, at 1 cycle/minute, with a single
batch of 2.6x102 protons, few pulses up to 4x10%? protons
» final tuning of the proton line
» neutrino interactions observed in Near Detector
» NuMI project met DoE CD4 goal (project completion)

¢ February 18-22 2005. High intensity beam in the NuMI line
» MI operating on a dedicated NuMI cycle in multi-batch mode

» with 6 batches, we achieved a maximum intensity of 2.5x10% p/cycle
11 May. 2006 S. Childress — AB Seminar 20



Beam Extraction in 10 Pulses achieved
to hadron absorber at 1 km distance

Events:
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Most Significant Commissioning Cnallenge

> Interleaving beam commissioning schedule with delayed
completion of target hall forced air chiller system.

> Priority to understand NuMI proton beam function while
Main Injector and Collider still in start-up mode after
lengthy shutdown.

- Accomplish by discrete steps starting with very low intensity, and
adding new capabilities as installation readiness completed.

- 1st commissioning weekend was only 1.2E13 protons total with
target out

- 3" commissioning period (10 weeks later) to 2.5E13 per pulse

> Many thanks to Malika Meddahi for working with us during NuMI
commissioning, and with our schedule uncertainties.
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Beam Commissioning &
Start up for Data Taking

NuMI Protans February 18-22
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Transition to Operations

> Transition to Operations — » Keys to NuMI Proton
. VERY smooth beam operation —

- Restarted after target » Comprehensive beam permit
checkout in late April system : ~ 250 parameters

. Main Control Room monitored
Operators take control . Open extraction/primary
of running NuMI beam beam apertures — capability
(12 May) of accepting range of

> Initiate NuMI running extracted beam conditions
during Recycler shot - Superb beam loss control
setup (18 May) » Good beam transport stability

> |nitiate NuMI running » Autotune beam position
during TeV shot setup control
(22 June) - No manual control of NuMI

. We needed to be a beam during operation

“low overhead” beam
to Operators to have

these running modes
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NuMll Bearmn Performance
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NuMl 120 GeV Primary Beam

> Key specifications are:

> Very low beam loss <1E-5 fractional loss for large
regions of transport. (unshielded intense beam
passing thru ground water reservoir)

> Maintain position on target to 0.25 mm rms & angle to
<60 prad.

» Intense 400 kWatt beam => tight control over residual
activation

» Overall performance:
> A strong success.
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Kicker Systemn Requirements
tightened specs during design process

Early Final Requirement
Requirement

Integrated Field 2.2kGeem 3.6 KGem

(120 GeV protons) (550 prad) (900 prad)

Number of Magnets 2 3

Field Flatness + 1% <+ 1 % (Best Effort)

Repeatability + 1% <+ 1/2% (Best

(over 8 hours) Effort)

Field Rise Time 1.52 ps

Flat top length 9.68 ps for 6 Batches, 8.08 s for 5
Batches

Magnetic Aperture 1.98 m x 10.7 cm x 5.2 cm (each magnet)

11 May. 2006

C.Jensen lead enginer
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Primary Beam Optics

MATCHING FoDo CARRIER PIPE
SECTION IMEERTION

FINAL FOCUR

20

15

1a

II|E|I||1|II
%
“u,
e
e
i
_—'-‘
£

VB . VB (m"®)

'”.”'Uﬂ'“i]l!('ﬂ U'ﬂ'ﬂU

- .
Za
_-)-F
-
v
L
S
e
L1 1 1

|

Max. dispersion point
~7+35 mm aperture
95% beam size £7 mm

_5 | | | | | 1 | | | | 1 | |

v 1
- v
LA -~ vy v
L - Y v Y&
7" "'\. I-\. 'I A5
e L
- L
- 1 &
o *
s "-\. v
3
Nﬂ" !
'." L
“ ¢
¥
4 W
]
2 :
v
4

L 100 200
Path Length {m)

300

Specifications: fractional beam losses below 10-°
(Groundwater protection, residual activation)

11 May. 2006

S. Childress — AB Seminar

28



Beam Size (mm)

Maximal Beam Sizes, 500pi & 4E-3, vs Clearances 1/22/04
15pi beam focus
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NuMI Beam Permit System

coordinated by R. Ducar
> Dedicated hardware based on Tevatron fast abort system

> Permit to fire NuMI extraction kicker is given prior to each beam
pulse, based on good status from a comprehensive set of monitoring
Inputs
o ~ 250 inputs to NuMI BPS
> Inputs include Main Injector beam quality prior to extraction, NuMi

power supply status, target station and absorber status, beam loss
and position for previous pulse

> NuMI BPS was prototyped with MiniBooNE, with excellent results
> Very similar in function to LHC,CNGS beam interlock system

With the very intense NuMI beam, perhaps our most important
operational tool.
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Autotune Primary Beam Position Control

AU tom at| C adj ustment Of e mEE
correctors using BPM (se@e xhhe §

positions to maintain T i s
P rim ary trans PO rt & ’“';‘“‘"”J Bt

targeting positions
Commissioned at initial turn
on for correctors

Vernier control for targeting. ..
Initiate tuning when
positions 75 - 125 microns
from nominal at target

VERY robust for a given ST

T AL
HIMua HIus HIMuy HIMT2 H'111 H11L HIMYA H1{u H1 HG|

extraction mode. Refining
for alternating (interleaved)
extraction modes Autotune Beam Control Monitor
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Bearn Perforrance plots
(most plots provided by M. Bishai, BNL)

> Kicker Stability

» Shown in plots for full month of Jan.’06

> 2.0E19 POT this month

> 0.98 E6 pulses
> Beam position stability

> NuMI only, mixed and interleaved modes
> Pretarget beam widths

» Beam loss vs extraction mode

> Intensity, Beam Power & Downtimes for the 1t NuMI Year

11 May. 2006 S. Childress — AB Seminar
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Measurerment of Kicker
Stability witn Beam

) (6B Lerg) . f > Measured Change in
A Position
o > BPM Accuracy of ~10 pm
LT > Total Displacement of 43
o mm
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Jan. ‘06 Bearn Stapility on Target
NuMI Only

Horizontal Batch Position at Target (NuMI-only), Jan '06 Vertical Batch Position at Target (NuMl-only), Jan '06
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Note greatly expanded scale. Horizontal sees kicker stabllity effects.

Error on mean batch position < 60 microns for all batches (160 u for batch 1)
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Vertical Batch Position at Target (NuMI-mixed), Jan '06
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> Note bimodal effect of Pbar kicker on 15t NuMI batch [Either even or

odd # turns between extractions]. Error on mean batch position
Increased to 90 p. (Many batch 1 points > 250 1 spec.)
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Bearn Staoility on Target
Interleaved Mode

Horizontal Batch Position at Target (Mubl- mixed.intlvd), Nov '05
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Some worsening of momentum difference between extraction
modes. Are preparing separate Autotune corrector files for each.
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Spill Intensity (E12)

Jan '06 Pretarget Beam Widihs

Beam widths as measured in Pre-Target, Jan '06
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Jan '06 Average per Pulse
Primary Beam Loss — NuMI Only

Average losses along NuMI| beamline in NuMI-only mode, Jan '06
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Jan '06 Average per Pulse
Primary Beam Loss — Mixed Mode

Average losses along NuMI| beamline in NuMl-mixed mode, Jan '06

n =
% - losses from individual Bl Ms
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Significant improvements in earlier loss from Pbar slip stacked batch
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Progression to Increased Beam Power

> Keys to improving beam power for NuMI have included:

» Continuing enhancement in accelerator intensity capability and
control of beam loss — especially for pbar slip stacking process

- NuMi only operation has been very smooth from the beginning, but
this is not the normal operational mode

» Steady improvement in number of beam cycles available for
NuMI

- Running during Recycler and Tevatron shot transfers

- Adapting operational modes to interleave extra NuMI cycles as pbar
stacking cycle times increase (due to stacktail core cooling
limitations as stack increases)

» Targeting highest possible intensity in NuMI only mode
- Since 20 Sep.’'05 when spare NuMI target was ready
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Normalized Neutrino Rates vs Time
Near Detector

Dates Made on Plot : “
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NuMl Bearmn Year
Protons, Beam Power, Downtimes
NuMI Beam Performance, January 2005-March 2006
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NuM Target Hall Systems

> Some VERY challenging one of a kind designs

> Graphite Target
» Target integrity for intense fast spill beam
- Low energy beam design precludes rigid support structure

> Horn & Reflector
» Design for > 10 million pulses at 200 kAmps
> Low mass to minimize secondary beam absorption
» |ntense radiation environment, moisture => corrosive effects

> Essential need for spares, with long lead times
» Very difficult to repair relatively minor problems due to radiation

> 240 kW forced air target chase cooling system
> Design constraints not as fundamental, but many challenges
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System Problems and Repairs

> Three significant component failures:
» Target cooling line leak - Mar.’05
> Horn 2 (reflector) hard ground fault — Oct. '05
> Horn 2 cooling water flow return problem — Jan.-Feb.’06

> Sysr:m desum nave looked toward not component

nlac nt, not repair.
> Success here in addressing all three problems, and
continue to use these components!!
» Significant motivation from spare readiness
» A VERY sustained effort by J. Hylen plus engineering teams
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Target Scan using Hadron Monitor provides
verification of major change — Mar. ‘05

Scan after water leak

E:TRTGT.

E:WPTGT

Normal target scan
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Target Diagnosis Period

> No NuMI beam for ~ 1 month while work to diagnose
target cooling water leak

» Target removed from beam chase to hot cell
> Water leak has closed after moving target
> Many diagnostic steps — no firm answer for cause of water leak

- Madifications made to fill target vacuum vessel with He gas
(small overpressure)

. Water removed by combination of He pressure and vacuum
pumping
> Replace target In beam chase in preparation for
operation using He backpressure to hold water out.

> Leak reopens after 15t hours of beam again, but He
backpressure technique has worked very well — for the
duration of the run.
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Horn 2 Ground Fault - Oct.’05
loose support foot on horn

| Owl shift Sat. Oct. 1, hard ground fault of 1 ohm.
-when Horn 2 moved to work cell ground fault
cleared
-foot left behind in chase, nut had vibrated off
-scorch marks seen under foot
Moved old foot, installed new foot
Wed Oct 12, horn r_emst_alled

Horn 2 before beam 4 cm

clearance foot to floor L
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Horn 2 (Reflector) Repair
Apr. ‘06

Symptom: Suction of water back from Horn 2 could not keep up with
water spray rate to the horn — water built up in the horn

Swage-lock fitting
disconnect here M ﬁ A : #&
= . . — 3 = lL -
Problem: hole in suction line = E
at ceramic electrical insulator f

drawing in air, \
reducing water suction

Repair: replace this section

Cut 5 cm stainless pipe here

Water collection tank
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Challenge for Repair was the Residual
Radiation Field

» 0.3-0.5 Sv/hr | chase around horn before component removal
»  0.08 Sv/hr on contact after horn removal

» Repair accomplished 18 Apr.
. Checks good with no air or water leak
Hi-Pot acceptable
Preparing for horn pulsing vibration test

> The ALARA radiation plan estimated about 2.8 mSyv to the repair crew
including 25% for contingencies. (~ 10 p Sv per second )

> The job was done with a total dose of 2.4 mSv. With an 8 person repair
crew plus radiation safety supervision.

Extensive prior rehearsal for all steps.
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Repaired Horn Returning to Target Chase

Repaired
line
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sumrmary
> A very eventful first year for NuMI beam operation.

> Strong successes in commissioning for all systems.

> Excellent Main injector and NuMI proton beam
performance.

- Significant ongoing efforts toward providing more POT

> A challenging and ultimately very successful first year
with target hall systems

> Our most important success was accomplishing system repairs
- After 7.8 Million pulses, we continue with all original components

> Beam startup again after 3 month shutdown in June ‘06
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Upcoming MINOS EP Seminar at CERN
» 5 Sept. 2006 — M. Kordosky

» Report for the full MINOS data set currently
collected

> In conjunction with the NEI12006 Worksnop

Am2, v/ nd.f= 20.5/13.0= 1.6
0.014}
- ¥ MINOS Best Fit
0012 ... MINOS 68% C.L.
March 2006 result —_— 0.0~ — MINOS 90% C.L.
with 0.93E 20 POT ol
0.006 —

SuperK 90% C.L.

0.004— Super-K (L/E)
0.002- K2K 90% C.L.
- SOUDAN2

C | | — | | I | — 11
82 0.3 0.4 0.5 0.6 0.7 0.8 0.9
sin (2923)
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